

TITLE **Work item to revise current version of Spectral Management part 1**

PROJECT SPECTRAL MANAGEMENT "part 1"

SOURCE: Rapporteur
 Rob F. M. van den Brink, tel +31.15.2857059
 TNO Telecom fax: +31.15.2857354
 PO Box 5050 e-mail: R.F.M.vandenBrink@telecom.tno.nl
 2600 GB Delft
 The Netherlands

STATUS for decision

Form to be used when proposing new Work Items for adoption into the ETSI Work Programme. **ATTENTION:** Before starting work on a new work item which is a revision of a published ETSI document, **contact edithelp@etsi.org** to obtain the latest Word version

Work Item details

Responsible Technical Body: TM		Work Item number: RTR/TM-06042	
Working Group: TM6			
Sub-working group (if any) -			
Task-group (if any) -			
<u>What type of document will be produced?</u> EN <input type="checkbox"/> EG <input type="checkbox"/> ES <input type="checkbox"/> TS <input type="checkbox"/> TR <input checked="" type="checkbox"/> SR <input type="checkbox"/>		Is it a NEW document or a REVISION of an existing one? REVISION <input checked="" type="checkbox"/> / NEW <input type="checkbox"/> If a REVISION, state the deliverable (e.g. ETS 300 987 ed 1 or EN 301 485 V1.1.1) being revised: TR 101 830-1	
Title: Transmission and Multiplexing (TM); Access networks; Spectral management on metallic access networks; Part 1: Definitions and signal library		Scope: Objectives for SpM part 1 - upgrade with the latest specification on safety requirements - upgrade with the list of latest definitions, already available for part 2 and 3 - upgrade signal descriptions, suitable for enhanced SDSL systems - inclusion of other xDSL systems, such as ADSL2+ (various annexes)	
Keywords (name at least 2) <ul style="list-style-type: none"> • as in TR 101 830-1 v1.3.1 • • • 		STF information: <ul style="list-style-type: none"> • • • • 	
Rapporteur (name individual person): First name: Rob Last name: van den Brink		Supporting ETSI Member organisations: (name at least 4) <ul style="list-style-type: none"> • KPN • Infineon 	

Organisation:KPN E-mail: R.F.M.vandenBrink@telecom.tno.nl	<ul style="list-style-type: none">• Telecom Italia• DTAG
--------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------

Work schedule:

<u>Progress milestone</u>	<u>Target date</u>
Date of creation of this Work Item	feb 2005
Date Work Item adopted by Technical Body	feb 2005
Start of work date:	feb 2005
ToC and Scope:	feb 2005
Stable Draft:	feb 2005
WG approval:	sept 2005
Technical Body approval:	TM6
For EN deliverables only: Is draft EN to be approved by One-step Approval Procedure or Two-step Approval Procedure? OAP <input type="checkbox"/> / TAP <input type="checkbox"/>	

Remarks:

Last saved by: ETSI Secretariat